
State of California Department of Transportation Page 1
02/20/08 Statement of Ongoing Contracts as of 03/03/08

05District

05-MON-1-10.4/0

05-MON-1-21.9/22.1

05-MON-1-74.6/78.1

05-MON-1-74.9/80.8

05-MON-68-19.8/21.6

05-MON-183-.8/1.9

Fed Aid

HA12

HA42

HM1

HB1

HA22

HA22

Pgm Code

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

IN MONTEREY COUNTY NEAR LUCIA AT 0.8

KM NORTH OF LIMEKILN CREEK BRIDGE AND

FROM 1.3 KM TO 1.6 KM NORTH OF

LIMEKILN CREEK BRIDGE

IN MONTEREY COUNTY IN AND NEAR

MONTEREY FROM 0.1 MILE NORTH OF

CARPENTER STREET TO FREMONT STREET

OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY IN SALINAS FROM

STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

Description 

REPLACE GENERATORS

CONSTRUCT RETAINING WALL

ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

REPLACEMENT PLANTING

HIGHWAY PLANTING

Type Of Work

LEE WILSON ELECTRIC CO INC

CONDON JOHNSON AND ASSOCIATES

INC

PAVEX CONSTRUCTION DIVISION

JS BRAR COMPANY

J.C. RANDOLPH, INC.

ODYSSEY LANDSCAPING CO, INC

JENNIFER SPENCE

Contractor

ARROYO GRANDE  CA  93421

OAKLAND CA 94604

SAN JOSE CA 95136

CLOVIS, CA 93611-3414

APTOS, CA 95003

STOCKTON, CA 95209

 

(510)636-2100

(408)574-1400

 

 

 

WAYNE WALKER

HENCH, CHARLIE

WILSON, JENNIFER

WILSON, JENNIFER

TYLER LAVERING

Resident
Engineer

(805)549-3701

(805)927-4559

 

(831)761-7615

(831)761-7615

(831)375-1621

 $667,300

 $5,536,806

 $1,375,869

 $931,683

 $246,516

 $175,008

Bid + CCOs

 $0

 $5,483,774

 $0

 $871,050

 $194,522

 $85,676

Comp To  date

 $0

 $41,894

 $0

 $3,011

 $2,821

 $85,676

This Month

09/27/07

09/19/06

11/02/07

04/23/04

06/07/05

11/27/07

Awarded

10/16/07

10/04/06

12/03/07

05/06/04

06/14/05

12/17/07

Approved

12/31/08

10/29/08

03/11/08

12/24/08

03/13/08

Est Comp

 0%

 0%

 0%

 0%

 0%

 100%

%Time

 0%

 0%

 0%

 0%

 0%

 49%

% Work 

SUSPENDED

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-0M7804

05-0C5404

05-0Q2404

05-4757V4

05-491514

05-0E2424

Contract 

  

STP-    -(   )P

  

ACST-P001-(500)E

  

  

  

 P00-1 52-(E)

  

  P0-01 5-(0E)

  

  

  

--()

  

--()

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 250

P O BOX 12368

120 GRANITE ROCK WAY

2779 BULLARD AVE

1097 PLEASANT VALLEY RD

800 WEST EIGHT MILE RD

1559 EL CAMINO REAL

775 ARLINGTON STREET

150 WESTRIDGE DR, STE

140

150 WESTRIDGE SR, STE

140

1529 HWY 68

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

MONTEREY, CA 93940

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
02/20/08 Statement of Ongoing Contracts as of 03/03/08

05District

05-MON-183-/2.1

05-SB-1-29.9/36.4

05-SB-101-8.1/8.9

05-SB-101-14.1/0

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

Fed Aid

HA22

HA22

HB4N

HB4N

HM1

HB4N

HA25

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

SALINAS AT ROUTE 183 AND 101

SEPARATION AND FROM MONTEREY STREET

TO 0.2 KM NORTH OF MARKET CIRCLE

IN SANTA BARBARA COUNTY IN AND NEAR

ORCUTT FROM VANDENBERG AIR FORCE BASE

MAIN GATE TO SOLOMON ROAD

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND FROM 0.2 KM WEST OF EVANS

AVENUE UNDERCROSSING TO 0.2 KM EAST

OF SHEFFIELD DRIVE UNDERCRO

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

Description 

REHABILITATE PAVEMENT

ASPHALT CONCRETE OVERLAY

WIDEN FREEWAY

REMOVE PAVERS AND CONSTRUCT WATER

BARRIER

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

PAVEX CONSTRUCTION CO.

UNION ASPHALT INC

MENDEZ CONCRETE INC

WHITAKER CONTRACTORS, INC.

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

Contractor

WATSONVILLE, CA

SANTA MARIA CA 93456

SANTA PAULA CA 93060

SANTA MARGARITA, CA 93453

SANTA CLARA CA 95050

CYPRESS CA 90630

 

(805)922-9858

(805)525-8043

 

(408)562-0026

(714)546-7975

LAVERING, TYLER

STIMSON, PATRICK

INFANTE, A.J.

HENCH, CHARLIE

INFANTE, ART

JOHNSON, CURTIS

Resident
Engineer

(831)375-5920

(805)348-3533

(805)884-9459

(805)927-4559

(805)884-9459

 

 $8,508,333

 $2,895,732

 $4,958,854

 $3,410,000

 $2,884,667

 $2,469,772

Bid + CCOs

 $7,569,164

 $2,398,885

 $4,823,554

 $3,423,802

 $272,018

 $233,101

Comp To  date

 $0

 $0

 $4,480

 $0

 $255,118

 $182,741

This Month

08/29/06

08/30/07

12/15/05

04/18/05

09/27/07

09/21/07

Awarded

09/08/06

09/21/07

12/28/05

04/18/05

10/09/07

10/11/07

Approved

02/22/08

02/11/08

03/04/08

10/20/07

10/19/09

05/27/11

Est Comp

 100%

 100%

 0%

 100%

 8%

 19%

%Time

 100%

 100%

 0%

 100%

 9%

 9%

% Work 

 

COMPLETED

PLANT EST

SATIS

OVER RUN

 

 

Message

05-0E2414

05-0N2904

05-448104

05-0M7204

05-460704

05-0G7704

Contract 

  

  

  

  

  

ACNH-Q101-(130)E

  

  

  

  

  

--()

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

SWPPP

411 WALKER ST.

P O BOX 1280

1210 E SANTA PAULA STREET

P. O. BOX 910

630 REED STREET

10855 BUSINESS CENTER DR STE

1529 HIGHWAY 68

2053 PREISKER LANE.

SUITE E

22 N. MILPAS ST. STE

H

775 ARLINGTON ST.

22 N. MILPAS ST.,

SUITE G

22 N. MILPAS ST., STE

G

MONTEREY, CA 93940

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

02/22/08

02/11/08

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

05District

05-SB-101-45.0/48.7

05-SB-101-50.8/54

05-SB-101-52.3/65

05-SB-101-84.1/90.9

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

Fed Aid

201130

HB1

HA22

HE13

HM1

HA25

Pgm Code

IN SANTA BARBARA COUNTY NEAR GAVIOTA

STATEPARK JUST NORTH OF THE GAVIOTA

TUNNEL

IN SANTA BARBARA COUNTY NEAR

BUELLTON FROM 1.9 MILES NORTH OF

ROUTE 1/101 SEPARATION TO 2.5 MILES

SOUTH OF SANTA ROSA ROAD OC

IN SANTA BARBARA COUNTY IN AND NEAR

BUELLTON FROM 2.4 MILES SOUTH OF

NOJOQUI CREEK BRIDGE TO 2.0 MILES

NORTH OF ZACA CREEK BRIDGE

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA MARIA FROM 0.4 KM SOUTH OF

SANTA MARIA UNDERCROSSING TO 0.4 KM

NORTH OF NORTH SANTA MARI

IN SANTA BARBARA COUNTY IN SANTA

MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

Description 

RECONSTRUCT EMBANKMENT AND GAURD

RAILING

CONSTRUCT MEDIAN BARRIER

ASPHALT CONCRETE OVERLAY

WIDEN FREEWAY

RESURFACE ROADWAY

PLANTING AND IRRIGATION

Type Of Work

SPECIALTY CONSTRUCTION INC.

JOHN MADONNA CONSTRUCTION

COMPANY INC

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

VALLEY SLURRY SEAL COMPANY

PACIFIC RESTORATION GROUP, INC

Contractor

SAN LUIS OBISPO, CA 93401

SAN LUIS OBISPO CA 93403

WATSONVILLE CA 95077

SAN RAMON CA 94583

WEST SACRAMENTO CA 95798

CORONA, CA  92877

 

(805)543-7751

(831)724-1011

(925)552-8250

(916)373-1500

 

MOUSSAVIAN, RUSSELL

BALLENTINE, DAVID

BALLENTINE, DAVID

STIMSON, PATRICK

LEW, MIKE

JOHNSON, C.B.

Resident
Engineer

(805)884-9459

(805)748-1087

(805)688-5920

(805)348-3533

(805)348-3105

(805)884-9459

 $738,750

 $2,869,813

 $8,969,764

 $29,797,906

 $1,162,497

 $215,632

Bid + CCOs

 $0

 $185,513

 $0

 $19,999,427

 $1,157,214

 $142,378

Comp To  date

 $0

 $150,346

 $0

 $533,436

 $1,000

 $2,727

This Month

01/23/08

11/20/07

01/15/08

06/22/06

05/03/07

11/14/06

Awarded

01/25/08

12/11/07

02/05/08

07/06/06

06/07/07

12/04/06

Approved

03/21/08

08/14/08

02/09/09

10/15/08

03/02/10

Est Comp

 0%

 5%

 0%

 58%

 100%

 0%

%Time

 0%

 6%

 0%

 67%

 98%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

05-0R4204

05-0N8404

05-0H2004

05-446014

05-0P0504

05-282814

Contract 

  

ACST-Q101-(134)E

ACNH-Q101-(138)E

ACNH-Q101-(028)E

  

  

  

  Q1-01 1-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

645 CLARION COURT

P O BOX 5310

P O BOX 50085

7 CROW CANYON COURT SUITE 100

P O BOX 981330

P.O. BOX 77038

22 N MILPAS ST, STE G

& H

22 N. MILPAS ST.,

SUITE H

286 E. HIGHWAY 246,

STE 1

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST., STE

G

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

BUELLTON, CA 93427

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

05District

05-SB-154-.5/0

05-SB-154-19.3/0

05-SB-166-55.1/70.1

05-SB-192-5.7/0

05-SB-192-13.7/0

05-SB-192-17.0/17.3

Fed Aid

HA42

HA23

HA22

HA42

HA23

HB1

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 3.2 KM

WEST OF LOS OLIVOS AT 1.4 KM EAST OF

THE ROUTE 154 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

YNEZ AT 0.7 KM EAST OF RANCH

UNDERCROSSING

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES AT AND NEAR NEW  CUYAMA AND

CUYAMA

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT 0.4 KM WEST OF ROUTE  144

IN SANTA BARBARA COUNTY NEAR

SUMMERLAND 1.0 KM SOUTH OF TORO

CANYON ROAD

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA FROM 0.7 KM EAST OF

SANTA MONICA CANYON BRIDGE TO 0.2 KM

WEST OF LINDEN AVENUE

Description 

SLOPE STABILIZATION

REPAIR FAILED EMBANKMENT

REHABILITATE ROADWAY

REALIGN ROADWAY

CONSTRUCT RETAINING WALL

REPLACE CHANNEL AND WIDEN SHOULDER

Type Of Work

GRANITE CONSTRUCTION COMPANY

SOUZA CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION COMPANY

INC

SPECIALTY CONSTRUCTION INC

GRANITE CONSTRUCTION CO.

Contractor

WATSONVILLE CA 950775085

SAN LUIS OBISPO CA

934033810

WATSONVILLE CA 95077

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93401

SANTA BARBARA, CA  93160

(831)724-1011

(805)546-8288

(831)724-1011

(805)473-3016

(805)543-1706

 

INFANTE, ART

BALLENTINE, DAVID

LEW, MIKE

MORTENSEN, MICHAEL

MORTENSEN, MICHAEL

INFANTE, ART

Resident
Engineer

(805)884-9459

(805)884-9459

(805)348-3105

(805)884-9459

(805)884-9459

(805)884-9459

 $396,712

 $762,847

 $17,138,159

 $641,239

 $1,073,069

 $495,699

Bid + CCOs

 $380,404

 $686,294

 $13,230

 $0

 $1,026,434

 $464,209

Comp To  date

 $480

 $136,379

 $13,230

 $0

 $301,240

 $0

This Month

05/29/07

08/23/07

11/20/07

02/05/08

07/18/06

09/06/07

Awarded

06/14/07

09/26/07

12/11/07

02/20/08

08/01/06

09/21/07

Approved

10/02/08

03/18/09

04/21/09

06/10/08

03/10/09

01/08/09

Est Comp

 0%

 76%

 0%

 0%

 91%

 0%

%Time

 0%

 90%

 0%

 0%

 97%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

PLANT EST

SATIS

Message

05-0C3204

05-0M8904

05-0A4904

05-441604

05-0M8704

05-0H7204

Contract 

  

ACST-4121-(004)E

ACST-P166-(025)E

  

ACST-4111-(004)E

  

  

  41-21 0-(4E)

  P1-66 0-(5EA)C

  

  41-11 0-(4E)

  

  

--()

P166- 025-()

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P O BOX 50085

P O BOX 3810

P O BOX 50085

P O BOX 2210

645 CLARION CT

P.O. BOX 6744

22 N. MILPAS ST., STE

G

22 N. MILPAS ST. ,

SUITE H

2053 PREISKER LANE,

SUITE E

22 N. MILPAS ST.,

SUITE H

22 N MILPAS ST. STE H

22 N. MILPAS ST., STE

G

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
02/20/08 Statement of Ongoing Contracts as of 03/03/08

05District

05-SB-225-/4.6

05-SCR-1-1.5/1.5

05-SCR-1-4.9/17.4

05-SCR-1-15.8/17.6

05-SCR-1-/0

05-SCR-9-10.9/0

Fed Aid

HA22

HM3H

HB4N

HE11

HM3H

HA23

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN MONTEREY AND SANTA CRUZ COUNTIES

AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ AND SAN BENITO

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY NEAR  BEN LOMOND

AT 0.4 KM SOUTH OF WESTERN AVENUE

Description 

CONSTRUCT SIDEWALKS AND CURB RAMPS

JOINT SEAL REPAIR

REPLACE EXISTING SIGNS

WIDEN TO 6 LANES

CLEAN AND TREAT BRIDGE DECK

CONSTRUCT RETAINING WALL

Type Of Work

TORO ENTERPRISES INC

CONTRACTORS CHEMICAL INC

T D S ENGINEERING

PAVEX MYERS J V

AMERICAN CIVIL CONSTRUCTORS

WEST COAST INC

VALENTINE CORPORATION

Contractor

OXNARD CA 93030

HAYWARD CA 94545

WESTLAKE VILLAGE CA 91361

SAN JOSE, CA  95136

BENICIA CA 94510

SAN RAFAEL, CA 94912

(805)483-4515

(510)783-5631

(805)371-4639

 

(707)746-8028

 

JOHNSON, CURTIS

SIOBHAN SAUNDERS

MEYER, ANN

Resident
Engineer

(805)884-9459

 

 

(831)427-4857

 

(831)427-4706

 $1,074,561

 $90,280

 $1,399,847

 $48,122,246

 $229,999

 $1,041,698

Bid + CCOs

 $871,164

 $0

 $0

 $38,936,509

 $0

 $873,938

Comp To  date

 $334,198

 $0

 $0

 $1,255,429

 $0

 $123,520

This Month

08/15/07

10/11/07

01/29/08

03/10/06

10/24/07

09/20/07

Awarded

09/18/07

11/27/07

02/27/08

03/24/06

12/14/07

10/19/07

Approved

10/02/08

10/23/08

02/25/08

Est Comp

 54%

 0%

 0%

 0%

 0%

 92%

%Time

 81%

 0%

 0%

 0%

 0%

 81%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

05-487724

05-0N7404

05-430604

05-129104

05-0N7304

05-0L3504

Contract 

  

  

  

ACNH-X087-(028)E

  

  

  

  

  

BHX0-87 0-(8EN)H

  

  

  

  

  

X087- 028-()

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

511 BUENA VISTA AVE

3130 DEPOT ROAD

2899 AGOURA ROAD SUITE 171

120 GRANITE ROCKWAY

3701 MALLARD DR

PO BOX 9337

22 N. MILPAS ST., STE

G

140 DUBOIS STREET,

SUITE E

150 WESTRIDGE DR,

SUITE 140

SANTA BARBARA, CA 93103

SANTA CRUZ, CA 95060

WATSONVILLE, CA 95077

Accepted

Location
Storm Water
Plan
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02/20/08 Statement of Ongoing Contracts as of 03/03/08

05District

05-SCR-9-15.7/16

05-SCR-17-9.4/9.6

05-SCR-17-10.1/11.3

05-SLO-1-16.7/18.1

05-SLO-1-20.4/21.5

05-SLO-1-25.7/27.7

Fed Aid

201020130

HB1

HB1

HA22

TEA5

Pgm Code

IN SANTA CRUZ COUNTY NEAR BOULDER

CREEK AT 0.4 MILES SOUTH OF MEADOWOOD

DRIVE

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 KM SOUTH OF LAUREL

ROAD TO 0.4 KM NORTH OF LAUREL ROAD

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY CROM 0.9 KM SOUTH OF GLENWOOD

DRIVE TO WOODWARDIA  HIGHWAY

IN SAN LUIS OBISPO COUNTY IN  SAN

LUIS OBISPO FROM WALNUT STREET TO 0.1

KM NORTH OF WESTMONT DRIVE

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR MORRO

BAY FROM SAN LUISITO CREEK BRIDGE TO

0.2 MILE SOUTH OF SOUTH BAY BOULEVARD

OVERCROSSING

Description 

REPLACE CULVERT AND RECONSTRUCT

EMBANKMENT

WIDEN ROADWAY AND SHOULDER

CONSTRUCT RETAINING WALLS

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

RESURFACE HIGHWAY

Type Of Work

MCGUIRE AND HESTER

GRANITE CONSTRUCTION

PAVEX CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PACIFIC RESTORATION GROUP, INC

R BURKE CORPORATION

Contractor

OAKLAND, CA 94603

WATSONVILLE, CA 95077

SAN JOSE, CA 95136

WATSONVILLE  CA  95077

CORONA, CA  92877

SAN LUIS OBISPO CA

934060957

 

 

 

 

 

(805)543-8568

KESHAVARZI, FARSHAD

WILSON, JENNIFER

JENNIFER WILSON

ROSS MCGOWAN

RICHARDS, TIM

Resident
Engineer

(831)761-7617

(831)761-7615

(831)761-7615

(805)549-3560

(805)542-4765

 

 $742,500

 $4,062,251

 $8,225,488

 $3,334,430

 $568,830

 $421,136

Bid + CCOs

 $0

 $3,981,217

 $0

 $1,375,231

 $518,358

 $0

Comp To  date

 $0

 $1,600

 $0

 $326,107

 $9,000

 $0

This Month

01/26/08

03/16/06

12/27/07

07/19/07

09/25/06

12/19/07

Awarded

01/28/08

03/27/06

01/29/08

08/09/07

10/10/06

01/08/08

Approved

03/07/08

06/20/08

06/30/08

04/04/08

Est Comp

 0%

 0%

 0%

 46%

 0%

 0%

%Time

 0%

 0%

 0%

 40%

 0%

 0%

% Work 

 

PLANT EST

SATIS

 

 

PLANT EST

SATIS

 

Message

05-0R4304

05-0G4104

05-0K3204

05-491904

05-0L1104

05-0P9904

Contract 

  

  

ACST-P017-(101)E

ACST-P001-(534)E

ACST-P079-(034)E

  

  

  

  P0-17 1-(1E)

  P0-01 5-(4E)

  P0-79 0-(4E)

  

  

  

--()

--()

--()

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

9009 RAILROAD AVE

PO BOX 720

120 GRANITEROCK WAY

P O BOX 50085

P.O. BOX 77038

P O BOX 957

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

1559 EL CAMINO REAL

4485 VACHELL LANE

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

SAN LUIS OBISPO CA 93401

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan
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05-SLO-1-64.1/65.7

05-SLO-41-49.7/50.4

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

Fed Aid

20.10

HB4N

HB4N

HE13

HE13

HA21

HB4N

HB4N

HE11

Pgm Code

IN SAN LUIS OBISPO COUNTIES AT 0.4

MILES NORTH OF PIEDRAS BLANCA

LIGHTHOUSE

IN SAN LUIS OBISPO COUNTY NEAR

KETTLEMAN CITY AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PISMO BEACH FROM 0.2 KM SOUTH OF

SHELL BEACH UNDERCROSSING TO 0.3 KM

SOUTH OF NORTH AVILA RO

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

Description 

RECONSTRUCT ROADWAY AND REPAIR

EXTEND TRUCK PASSING LANES

CONVERT 2-LANE HWY TO 4 LANES

REPLACE EXISTING BRIDGE

CONSTRUCT CLIMBING LANE

INTERCHANGE IMPROVEMENTS

Type Of Work

UNION ASPHALT, INC.

PAPICH CONSTRUCTION CO.,INC.

PAPICH CONSTRUCTION COMPANY

INC

WHITAKER CONTRACTORS INC.

R BURKE CORPORATION

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA MARIA, CA 93456

PISMO BEACH, CA 93448

PISMO BEACH CA 93448

PASO ROBLES, CA  93446

SAN LUIS OBISPO CA

934060957

TEMPLETION, CA 93465

 

 

(805)473-3016

 

(805)543-8568

 

HENCH, CHARLIE

ERIC KARLSON

RICHARDS, TIM

LEW, MIKE

SILVA, RICK

Resident
Engineer

(805)927-4559

(559)386-4971

 

(805)542-4765

(805)348-3105

(805)226-8279

 $485,000

 $3,461,736

 $31,031,305

 $5,225,202

 $5,151,221

 $16,026,491

Bid + CCOs

 $153,918

 $2,037,810

 $0

 $2,184,163

 $800,286

 $1,836,165

Comp To  date

 $153,918

 $146,234

 $0

 $117,580

 $512,219

 $1,219,067

This Month

01/07/08

03/16/07

01/10/08

07/05/07

09/10/07

09/10/07

Awarded

01/07/08

04/12/07

02/08/08

08/03/07

09/28/07

09/24/07

Approved

06/03/08

05/09/08

11/03/09

07/01/09

08/16/10

Est Comp

 20%

 69%

 0%

 39%

 17%

 10%

%Time

 32%

 58%

 0%

 42%

 16%

 11%

% Work 

 

 

 

 

 

 

Message

05-0R2504

05-452604

05-330714

05-0F9804

05-485614

05-402804

Contract 

  

  

HPLU-6205-(010)H

ACST-P058-(103)E

  

  

  

  

1620-5 01-(L  ) 

  P0-58 1-(3E)

  

  

  

  

05 0-12-()

--()

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 1280

P.O. BOX 2210

P O BOX 2217

2752 CONCRETE COURT

P O BOX 957

P. O. BOX 790

775 ARLINGTON STREET

8530 W. ROOSEVELT

AVENUE

4485 VACHELL LANE

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

CAMBRIA, CA 93428

VISALIA, CA 93291

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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 $6,176,685 $108,722,551 $238,079,877

05-SLO-101-56.0/59.1

05-SLO-166-16.5/16.5

05-SLO-166-42.5/45.1

05-SLO-5710-/0

Fed Aid

HA25

HM3

HB1

HA12

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY ABOUT 9.0

MILES EAST OF SANTA MARIA AT HUASNA

RIVER BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR NEW

CUYAMA FROM 3.9 KM TO 5.8 KM AND FROM

7.4 KM TO 8.1 KM EAST OF GIFFORD

CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR

TEMPLETON AT THE TEMPLETON

MAINTENANCE STATION

Description 

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGE

REALIGN HORIZONTAL CURVES

REPAIR EARTHQUAKE DAMAGED FACILITY

Type Of Work

PACIFIC RESTORATION GROUP, INC

ABHE AND SVOBODA INC

UNION ASPHALT INC

WYSONG CONSTRUCTION COMPANY

Contractor

CORONA, CA  92877

PRIOR LAKE MN 55372

SANTA MARIA CA 93456

ATASCADERO CA 93422

 

(952)447-6025

(805)922-9858

(805)466-1038

RICHARDS, TIM

HURD, ROBERT

LEW, MIKE

Resident
Engineer

(805)542-4765

(805)348-3197

(805)348-3105

 

 $2,360,589

 $2,835,560

 $3,624,481

 $242,400

Bid + CCOs

 $1,956,297

 $301,568

 $3,485,278

 $0

Comp To  date

 $6,500

 $176,349

 $80,385

 $0

This Month

03/14/06

09/21/07

07/13/07

01/30/08

Awarded

03/30/06

10/10/07

08/09/07

02/15/08

Approved

04/26/10

10/09/08

06/19/09

Est Comp

 0%

 31%

 53%

 0%

%Time

 0%

 11%

 97%

 0%

% Work 

PLANT EST

SATIS

 

 

 

Message

05-0C1104

05-0P2904

05-0A5504

05-0L6204

Contract 

  

  

ACST-P166-(026)E

  

  

  

  P1-66 0-(6E)

  

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

  

P.O. BOX 77038

P O BOX 251

P O BOX 1280

8720 EL CAMINO REAL NO B

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

SAN LUIS OBISPO, CA

93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan



05-0M7804

05-0Q2404

05-4757V4

05-0C5404

05-491514

05-0E2424

05-0E2414

05-0N2904

05-0M7204

05-0G7704

05-0R4204

05-0N8404

05-446014

05-448104

05-460704

05-0H2004

05-0P0504

05-282814

05-0M8904

05-0C3204

05-0A4904

05-441604

Contract

05-MON-1-10.4/0

05-MON-1-74.6/78.1

05-MON-1-74.9/80.8

05-MON-1-21.9/22.1

05-MON-68-19.8/21.6

05-MON-183-.8/1.9

05-MON-183-/2.1

05-SB-1-29.9/36.4

05-SB-101-14.1/0

05-SB-101-19.6/25.3

05-SB-101-45.0/48.7

05-SB-101-50.8/54

05-SB-101-84.1/90.9

05-SB-101-8.1/8.9

05-SB-101-14.8/15.3

05-SB-101-52.3/65

05-SB-135-13.7/17.8

05-SB-150-1.0/1.1

05-SB-154-19.3/0

05-SB-154-.5/0

05-SB-166-55.1/70.1

05-SB-192-5.7/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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05-0M8704

05-0H7204

05-487724

05-129104

05-0N7404

05-430604

05-0N7304

05-0L3504

05-0R4304

05-0G4104

05-0K3204

05-0L1104

05-0P9904

05-0R2504

05-491904

05-452604

05-330714

05-0F9804

05-485614

05-402804

05-0C1104

05-0P2904

Contract

05-SB-192-13.7/0

05-SB-192-17.0/17.3

05-SB-225-/4.6

05-SCR-1-15.8/17.6

05-SCR-1-1.5/1.5

05-SCR-1-4.9/17.4

05-SCR-1-/0

05-SCR-9-10.9/0

05-SCR-9-15.7/16

05-SCR-17-9.4/9.6

05-SCR-17-10.1/11.3

05-SLO-1-20.4/21.5

05-SLO-1-25.7/27.7

05-SLO-1-64.1/65.7

05-SLO-1-16.7/18.1

05-SLO-41-49.7/50.4

05-SLO-46-32.2/37.2

05-SLO-58-9.8/10.1

05-SLO-101-19.6/22

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-166-16.5/16.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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05-0A5504

05-0L6204

Contract

05-SLO-166-42.5/45.1

05-SLO-5710-/0

Cnty Rt Pm

8

8

Page
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05

District

 $2,895,732

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

05District

 $238,079,877  $108,722,551

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $89,359,689

 $49,290,808

 $68,398,075

 $31,031,305

 Bid + CCO

 $59,169,037

 $15,829,324

 $33,724,190

 $0

 Work Comp

District Total:

Work completed this Period:  $2,895,732

-F-

-S-

-SH-


	05

